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Executive Summary

• Received designs from all six advocates!
– Thank you to all!
– Detailed design description from each advocate at today’s 

workshop
• On track to deliver all PROPER results by Nov 21 ACW3 as 

originally planned
– Medium risk in VNC-Davinci model completion due to new 

PROPER model development
– A few hardship cases due to government shut down. A few days 

deadline extension to these hardship cases can be absorbed in 
John Krist simulation flow.



Design Delivery and PROPER Simulation Status 
(10/23/2013)

• Design details to be presented by the advocates (Day #1)
• Model/simulation status/plan to be presented by Krist/Sidick/Shaklan (Day 

#1)
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